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50X1 = ‘ e ‘
Oﬁce Memorandum + uNITED STATES GOVERNMENT

TO :Chief of Iogistics DATE: 19 November 1953
FROM :Chief, Real Estate & Construction Division
SﬁBJECT=Heakly Activity Report

‘ 1. Generel:

as Preparation of Agency Regulations: (Continued item)

0x1 are being revised
in accordence with comments received during external co-
ordination, Revisions to be reviewed by] @™ = [prior . { STAT
‘ to retyping drafts, ‘
5OX1: - wresently in office, A STAT
- presently in office, j
- presently in office,
50X1 | | Forwerded to Mr, el
office,
50X1 is being revised in eccordence with the
suggestions of the logistice Regulation Development
Cormittee,.

S0x1 b, Reimbursement for sdministrative services, Headquarters
\ \(COntinued item) No change - 22 Oct. !
50X1

ce Rental Rates for| - (Contimmed item) No change —
5 Nov,

2. Projects and studies in processi-
& Construotion & Utilities:
S0X1 (1) Project|  |Commo: (Contirmed item)
(a) Sewer Systems Revisionsi-~ Inspection perding,

(b) Power Supply at| s Action complete,

50X1 (2) FBIS, West Cosst Bureau, Santa Rosa, Califiz-
(Continued item)

50X1

(a) Building construction contrect: Progress
continues, but slowed up due to seversl days |
of rain during the last week,

W
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(b) Antenna and power line contract: Progress
continues - 80% complets,

(¢) Conmstruction of perimeter fence: Work started,
SOX1 (3) Project Treining:- (Contirued item)- Letter

50X1 received from knowledging cencellation of
! 50X1 project and indicating that there would be certain

50X1

(5) Project | | (Contirued item)
Information received from Field by area Division
that construction would be started in mid-January.

50X1

(6) | |} (Continued item)

50X1 (a) Water Supply Systems, = Erection of
weater tank scheduled for o

SOX1 (b) Alterstions to electricsl systems,| |
50X1 = No change - 15 Oct,

S0X1 (¢) Building for Record Center at :L General.
Services:~ No change - 15 Oct,

(d) Commo Laborstory:- Construction contiruing

75% complete.
50X1

(7) | | (Contirued item):-
{a)

50X1 /

i-::f: T J
50X1 DY S
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50X1 (b) Commo Station:~ Preliminary plans are presently
being preparoq by Hesdquerters

(8) Expension of Support Baise,\ ‘ FE 20Xt

Dive:- (Continued item) No change - 12 Nov,

50X1
(9) | (Contirmed item) Plans end
speclfications scheduled for completion on 20 Nov,
fédge:o be distributed on 24 Nov, and received on

(10) FBIS Dependent Houses, Okinawe:- (Gontirrﬁed item)
No change = 12 Xov,
50X1
(11) Extension to power plant, Commo, |
~ (Continued item)

Division representative advised by cable to remain / ’
DY until firm construction contract wes accomplished,
; é)??timated on or before 10 Dec,),
(12) |  Commo:~ (Contirued item) No chenge
5%X1;10v. pending receipt of bids for work, e

(3) [ | Commw:~ Bide and specificetions were furnished
5%?(11151:&113&0:1 compeny for the purpose of submitting bids,

() [ |Commo, Diseppesring Stairwsyiwe S
pecifications
prepered and Purchase Order being written,

CONFIDENTIAL

(Continued on Page /)
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b. Reel Estate:=-

(1)

50X1

Use of four acres of lend at | |
(Commo):~ (Continued item = 13 Auglélg‘)b(z No change.

50X1

(%)
‘(5)
(6)

(n

(e)

(9)
(10)

(12)

(12)

(13)

5::&;44 i

Fencing of two Agency-owned houses im[ |
(Continued item - 295(())%.0'ber) No change.

Purchase of House at } (Continued item - 25 October)
No change.

Meritime Fecilities for SR Division:- (Continued item-
5 November) No change.

Termination of Lease in | on a
small l-room office:- (Continued item - 5. November)

No chenge.
eng 50X1

Housing Facilities for Project S (Continued item -
12 November) No change.

Repairs to House at|  |(FE):- (Action completed).

Power Lines, | (Continued item -
12 November) No change.

50X1

Authority for Procuring Real Estate,|  |(FE):-
Sg%tion completed).

Extension of Memorandum of Agreement for |:| TBS: -
{New item) 50X1

The memorsndum of Agreement for the use of [  |facilities
was for a period of 18 months. The extension of the time

50X1
50X1
50X1
50X1
50X1
50X1

period is being informally discussed with the

50X1
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50X1
3+ Other Items of Interest.,--~ HNone.
., Special Problems:-- (Continued item - 12 November) No change.
5. Major Objectives:=-- Starting Dete Target Date
50X1
a. Establish accountability Small number
system for Agency Real have been distributed. of reports
Property. 1 August 1953 received.
" be Prepare, RE&C portion of Currént - External coordina.
CIA Regulations, 96% complete tion for £STAT
' See 1 a. 4 Regulations is
in process.
¢« Supervise Planning of
Construction ofi==
50X1 « Building construction Beneficial occupancy
completion held up permitted 1 Oct. 195
pending completion of
utilities, landscaping Final completion
end road work. scheduled 10 Dece.
‘ 1953.
(2) FBIS, Senta Rosa  57% complete. 1 January 195k4.
50X1
] Construction scheduled 1 September 195k.
to stert mid Jenuary. '
>0 O I —
(a) Heedquarters Current Jenuary 1955
Supply and
Personnel
Facilities
(p) Commo A&E Contract work August 1954
completion scheduled
7 for April 1954.
50X1 / :
(5) | , Current - Not esteblished.
Pending report
from Division
representative.
t:;"m/ CONFIDENTIAL

50X1
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LA T AN Y |
50X1 | |
-6 -
SONFID
50X1 ENTEAL
‘(6) | Additionel estimate grf;:?zti £ 10 Doy oeived
o
$11+5,000 Epeiy n o 10 December 1953,
soxt (7) Commo Leboratory 75% complete. 1 December 1953
d. g:tablished Field Inspection
ogram for R
By Agency Resl 45% complete. 1 December 1953,
STAT
CONFIDENTIAL
50X1
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